April 18,

2013

RNL ORIGINAL SCHEME
30% Construction Documents
9-26-2012

FWA DESIGN “OVERLAY”
4-18-2013

Proposed Cost Reductions

Buildings

Delete exterior trim

Reduce roof overhangs

Use alternate finish materials
Reduce interior finishes
Reduce built-ins

Reduce window shades
Reduce fixed equipment

Subtotal Buildings

Direct Cost

$14,858,734

($185,000)
($195,000)
($175,000)
($95,000)
($70,000)
($10,000)
($80,000)

($810,000)

cost
analysis

Total Contractor Cost
(markups/contingency/escalation)

$19,939,155

($248,254)
($261,673)
($234,835)
($127,482)
($93,934)

($13,419)

($107,353)

($1,086,950)

FR ANK R. WEBEB
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cost
analysis

Mechanical

Reduce HVAC controls ($35,000) (546,967)
Reduce equipment ($45,000) (560,386)
Reduce distribution and combine ($60,000) ($80,515)
zones

Subtotal Mechanical ($140,000) (5187,868)
Electrical

Reduce UPS ($50,000) (567,096)
Delete solar array ($210,000) (5281,802)
Reduce lighting (5170,000) (5228,126)
Subtotal Electrical ($430,000) (5577,024)
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Site

Revise canopy design ($1,170,000) ($1,571,112)
Reduce earthwork fill ($200,000) (5268,383)
Revise paving materials ($260,000) (5348,898)
Reduce site walls ($150,000) ($201,287)
Reduce site lighting ($177,000) (5237,519)
Reduce landscaping ($250,000) ($335,479)
Delete site furnishings ($235,000) ($315,350)
Delete public roadway scope ($960,586) (51,289,024)
Subtotal Site ($3,402,586) ($4,567,052)

REVISED CONCEPT DESIGN
CONSTRUCTION ESTIMATE ($10,0765,148) ($13,520,260)
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